
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:30 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 110 Date: 17-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 74

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Foggy, cool in morning, Sunny, Warm afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS CCO 229 work. Track progress of caulking of cable bands. Track progress of
painting of installed DIP per CCO 45S4. Track progress of painting of cable suspender sockets.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

PERFORMANCE CAULKING

Diary: Dispute

Cable Band Caulking

At 0800, Health Cook was working on the bottom of CB 32S, and Damian Wilkensen was on the top of CB
34S, along the SSS, installing caulking in the cable band gaps.

At 1040, I returned to the SSS and inspected and bought off the top caulking of CB 34S, and the top and
bottom of CB 32S. The crew was at CB 30S.

067 C-COA-SCE.067

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Suspender Ropes Socket
Painting
Victor Ruiz and Bill Gatewood spent the shift painting Interzinc primer on the hanging sockets below the
NMS, and pegalink on the sockets below the SMS.

081 0-000-000.081
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 110 Date: 17-Aug-2012 Friday

At 1020, the environmental conditions were measures and deemed suitable as follows: Steel Temp: 62
degrees, Ambient Temp 65 degrees, Dew point: 58 degrees, RH 76%.

By 1400, Victor R. finished the pegalink on the sockets under the SMS, and moved to the EB bridge to
assist Bill G. They completed painting the interzinc on the NMS sockets at 1500 and went off shift.

Bid Item: 001 0-alp-EFA.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path Piping

The FWS crew spent the shift removing the 4" pipe mockup at PP 14 along the bike path, installed to
check the interference between the 4" CA line and cable socket brackets. Following the removal of the
mockup, the crew drill new holes in 3 PS-6s for the 4" CA from PP 14 to PP 16.

The crew used a 460 JLG boom lift, a JLG 56 gradall, a Miller 302D generator, and a mag drill in the
performance of this work.

001 0-alp-EFA.229
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